

SECRET

25X1A

25 January 1965

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Report of Trip to [REDACTED]
19 January 1965

1. Purpose of the trip was to review the progress of the [REDACTED] in preparation for shipment of the equipment to [REDACTED] on 3 February. [REDACTED] was demonstrated by [REDACTED] and others for [REDACTED] and the undersigned.

25X1A

2. The project is on schedule. The four racks containing the basic units; i.e., the receiver, display, power supplies, etc., and three signal source pairs are completed and ready for shipment. This portion of the equipment will be shipped on 3 February. The remaining [REDACTED] will be completed and shipped by 10 March 1965. [REDACTED] is presently predicting an underrun.

3. The equipment appears to be well designed and very stable, and no difficulties were encountered in demonstrating it.

[REDACTED]
Air Systems Division, OEL

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S O
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE: 10/2/81 REVIEWER: 064540

SECRET